

**Doylestown Township
Public Water & Sewer Advisory Committee Agenda
April 18, 2019 @ 5:30 PM**

- **Minutes Approval from February meeting**
- **Guest Introduction: John Butler from Bucks County Water & Sewer**
 - **Update on Pebble Ridge Project (see next page for update from BCWSA website)**
 - **Feedback from Carroll engineering about updating our 537 Map from the 90's**
 - **Discuss how to break up Phases 2 & 3 into "manageable projects"**
 - **Other comments from committee members regarding Phase 2 & 3 Feasibility Study.**
- **New Business / Announcements:**
 - **TBD**
- **Adjournment**

Next meeting 5:30pm May 16th, 2019

Pebble Ridge Sewer Project Current Work Schedule – April 12, 2019

As of 04-12-2019 the following work is being performed:

We are working on the driveway portion of the Both property at Almshouse and Militia Hill roads.

We are also continuing to raise the grade along the easement off Militia hill road to aide in expediting the pipe installation. We have hit significantly dense rock on the Both property and have to start drilling every one foot on center of the trench so we can break the rock.

Currently the rock is destroying the bits we use to break it apart. We expect the drilling to take one to two weeks. We are currently only about 2 weeks off our schedule. Once the drilling is completed we will update the projections of the timing of the work. Some minor design changes are being made to reduce the rock being encountered (based on boring results) and to streamline the pipe work.